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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 14 OCTOBER 1986

1. Progress Report Tasks Assigned by the DCI/DDCI:

None.

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

a. Quality Workplace Briefing - Members of Real Estate
and Construction Division, Office of Logistics (RECD/OL), and a
representative from Policy and Planning, Office of Finance,

{\0 attended a briefing by Terence Golden, Administrator of General
Services Administration (GSA), on 7th October 1986. Mr. Golden
and members of the Public Building Service, GSA, presented a
preview of GSA's New Agenda for a Quality Workplace. The focus of
the program was on reducing costs associated with operating
Government buildings, while enhancing productivity and providing a
modern efficient workplace. There are a number of new
initiatives, including consolidation of Agency locations, a
building purchase program, advanced funding for space saving
alterations and use of systems furniture. Another session,
scheduled for 15 October 1986, will cover implementation of the
program and should provide more insight as to the extent this

25X1 Agency may want to become involved.
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SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 14 October 1986
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[Qod o~ Cenmstruetion Division, OL reports that the asbestos contractor has

Mu,ilh&Acompleted ninety-eight percent of his preparation work for the
‘2551 removal of the asbestos from the basement |
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SUBJECT: Real Estate and Construction Division Weekly Report for
Period Ending 14 October 1986

3. Significant Events Anticipated During the Coming Week:

None. ™~
\
4. Management Activities and Loncerns:/
— 4
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None. e
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